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Japan-US Budget
• Japanese Physical Year (JFY) 2006

– April, 2006- March 2007
– We have to spend all money by February 2007 and probably put 

purchase order by January 2007.
• Budget for detectors (available now)

– 30Myen (~$263k)
• 5Myen (~$43k) at KEK for shipping
• 25Myen (~$219k) at FNAL for everything (see the next page)

• Budget for Travel (available now)
– 4Myen (~$35k) + α (10k~$20k: we may get in summer).

• JFY2007 and JFY2008
– We can request more money (~10Myen/year) to JP/US if it is 

necessary for detectors.
– We will get the similar amount of money for travel in JFY2007 

and JFY2008.

(*) I assume $1=114yen
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Plan of Budget-1
• KEK-side Money (5Myen: ~$43k)

– Money is available now 

1.6Myen ($14k)HV Connector CablesJuly?

1Myen (~$8.8k)Transportation of other parts 
[elec., PMT, fibers, etc..] from 
KEK to a US port

May-June

2.4Myen (~$21k)Transportation of SciBar from 
KEK to a US port

May-June
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Plan of Budget-2
• FNA-side Money (25Myen: ~$219k) 

– Money is available from June 2006

5Myen (~$44k)Support structure of the MRD detector, or 
the MRD scintillator counter production.

1 Myen (~$8.8k)A part of Installation Fee

2.5Myen (~$22k)Transportation of SciBar from a US port to 
FNAL

July-
Aug.

1.5Myen (~13k)Transportation of other parts [elec., PMT, 
fibers, etc..] from a US port to FNAL

July-
Aug.

0.5Myen (~$4.4k)Rental Car for a Japanese member

7Myen (~$61k)Support structure of the SciBar detector

7.5Myen (~$66k)MRD PMT light guide

(*) The budget is flexible to re-allocate it among the above items + α.
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Some points to notice 

• We have to spend all money in JFY2006. 
We can NOT pass the money to JFY2007.

• TN and MY have another ~$20k budget for 
the flexible use.
– DAQ upgrade (new BIT3) ?
– New on-line computer?

• If we need the off-line computing, we may 
request them in JFY2007.


